

Jira





















Project: [Game Finder](#)

Sorted by: Key descending

1–50 of 50 as at: 28/Sep/23 4:25 PM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	GF-53	GF-14 Utilize links to informational tables	Unassigned	thisjoelee	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-52	GF-20 review docs for APi calls and reach out to company reps for integration options	Unassigned	Daniel Hidalgo	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-51	GF-14 Create method for adding entries	Unassigned	thisjoelee	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-50	GF-13 Create DbContext and entities	Daniel Hidalgo	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-49	GF-21 create a table on top of webpage to list filter and sort options	Unassigned	Daniel Hidalgo	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-48	GF-13 Add necessary EntityFrameworkCore packages	Daniel Hidalgo	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-47	GF-22 review API and doc for Social media app to integrate	Unassigned	Daniel Hidalgo	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-46	GF-23 review doc on react to apply themes such as dark mode	Unassigned	Daniel Hidalgo	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-45	GF-24 create a new Forum page on website and use user data to auth to post	Unassigned	Daniel Hidalgo	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-44	GF-13 Create console app	Daniel Hidalgo	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-43	GF-15 Setup Solution and Git framework	Unassigned	Daniel Hidalgo	==	TO DO	Unresolved	27/Sep/23	27/Sep/23	
	GF-42	GF-7 Create link to pull info from gameGenre table	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-41	GF-7 Create link to pull info from gameSystem table	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-40	GF-7 Create method to add items to table	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-39	GF-9 Create string for GenreName variable	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-38	GF-9 Create integer for GameGenreId	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-37	GF-8 Create string for SystemName variable	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-36	GF-8 Create integer for GameSystemId	Unassigned	thisjoelee	==	DONE	Done	27/Sep/23	28/Sep/23	
	GF-35	GF-19 create getall function to display stored reviews for game	Unassigned	thisjoelee	==	TO DO	Unresolved	26/Sep/23	26/Sep/23	

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	GF-34	GF-19 create a table that holds reviews	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-33	GF-18 add new var to user table	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-32	GF-18 create login method to link to user table	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-31	GF-17 create username table and link to users	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-30	GF-17 create user tables	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-29	GF-16 display info on webpage	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-28	GF-16 create Get function to pull from Db	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-27	GF-15 create Api to pull info from Db	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-26	GF-15 add 3 tables	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-25	GF-15 Create Sql server	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-24	Integrate a forum for community discussion and sharing (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-23	DARK MODE! (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-22	Social media integration - allow sharing of achievements, library, etc (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-21	Allow user to filter and sort entries (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-20	Allow user to link to external accounts - Xbox, PSN, Steam, etc (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-19	Allow user to read and write reviews (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-18	Allow user to create profile for library, user stats, etc (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-17	Allow user to create personal library (stretch)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	26/Sep/23	
<input checked="" type="checkbox"/>	GF-16	See results based on search in table format	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	28/Sep/23	
<input checked="" type="checkbox"/>	GF-15	Search for games by title, genre, and platform	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	28/Sep/23	
<input checked="" type="checkbox"/>	GF-14	Create entries (5-6 entries max)	Unassigned	thisjoelee	=	TO DO	Unresolved	26/Sep/23	28/Sep/23	

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	GF-13	Scaffold database	Daniel Hidalgo	thisjoelee		DONE	Done	26/Sep/23	28/Sep/23	
	GF-10	Creating database	Unassigned	thisjoelee		TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-9	Build "gameGenre" table	thisjoelee	thisjoelee		DONE	Done	26/Sep/23	28/Sep/23	
	GF-8	Build "gameSystem" table	thisjoelee	thisjoelee		DONE	Done	26/Sep/23	28/Sep/23	
	GF-7	Build "game" table	thisjoelee	thisjoelee		DONE	Done	26/Sep/23	28/Sep/23	
	GF-5	Creating User Stories	Unassigned	thisjoelee		TO DO	Unresolved	26/Sep/23	26/Sep/23	
	GF-4	Discuss task breakdown	thisjoelee	thisjoelee		DONE	Done	26/Sep/23	26/Sep/23	
	GF-3	Build app plan via dbdiagram	Unassigned	thisjoelee		DONE	Done	26/Sep/23	26/Sep/23	
	GF-2	discuss Game Finder	Unassigned	Daniel Hidalgo		DONE	Done	26/Sep/23	26/Sep/23	30/Sep/23
	GF-1	Meet with Joe to discuss project	Unassigned	Daniel Hidalgo		DONE	Done	26/Sep/23	26/Sep/23	